Agentic Program Delivery Playbook

Summary

Deliver with steady flow and clear risk control

Key Items

- Release governance with decision logs

- Progress gates and rollback criteria

- Observability and SLO alignment

- Post release learning and defect burn-down

- RACI and stakeholder updates rhythm